
STATE PROPERTIES REVIEW BOARD 
  

Minutes of Meeting Held On January 31, 2013 

State Office Building, Hartford, Connecticut 
  

The State Properties Review Board held its regularly scheduled meeting on January 31, 2013 in the State 

Office Building. 

 

    Members Present: Bennett Millstein, Vice Chairman  

Bruce Josephy, Secretary 

Mark A. Norman  

John P. Valengavich 

Pasquale A. Pepe    

 

Members Absent: Edwin S. Greenberg, Chairman 

 

Staff Present:    Brian Dillon, Director 

   Mary Goodhouse, Real Estate Examiner 

         

Vice Chairman Millstein called the meeting to order.  

  

Mr. Josephy moved and Mr. Norman seconded a motion to enter into Open Session.  The motion passed 

unanimously.  

  

OPEN SESSION   
  

ACCEPTANCE OF MINUTES OF JANUARY 24, 2013.  Mr. Norman moved and Mr. Valengavich 

seconded a motion to approve the minutes of January 24, 2013.  The motion passed unanimously. 

 

Mr. Josephy moved and Mr. Norman seconded a motion to go out of Open Session and into Executive 

Session.  The motion passed unanimously. 

  

EXECUTIVE SESSION 

REAL ESTATE- UNFINISHED BUSINESS 

 

 PRB # 12-332-A        Transaction/Contract Type: AG / Purchase of Develop. Rights 

 Origin/Client: DOA / DOA     

 Statutory Disclosure Exemptions:  1-200(6) & 1-210(b)(7) 

The Board commenced discussion of the proposed Purchase at 9:40 a.m. and concluded at 9:49 a.m. 

REAL ESTATE- NEW BUSINESS 

 

  PRB # 13-001  Transaction/Contract Type:  New Lease 

 Origin/Client: DAS/ DCF 

        Statutory Disclosure Exemptions:  4b-23(e), 1-200(6) & 1-210(b)(24) 

The Board commenced discussion of the proposed Lease at 9:50 a.m. and concluded at 10:10 a.m. 
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Mr. Josephy moved and Mr. Valengavich seconded a motion to go out of Executive Session and into 

Open Session.  The motion passed unanimously. 

 

OPEN SESSION 

  

ARCHITECT-ENGINEER - UNFINISHED BUSINESS   

 

ARCHITECT-ENGINEER – NEW BUSINESS      

 

        PRB#   13-007           Transaction/Contract Type:   AE / Amendment 

  Project Number: BI-RT-837       Origin/Client:  DCS/DOE 

 Contract: BI-RT-837-OR      Amendment #1 

 Consultant: Skanska USA Building, Inc.   

 Property: Eli Whitney Technical High School, Hamden 

 Project Purpose:   Renovations and Additions to Eli Whitney Technical High School 

       Item Purpose:  Amendment #1 to compensate the consultant for retaining the services of a sub-

consultant to direct contractors, supervise the purchase, address coordination 

issues, testing and cleaning of all items identified in the “FF&E Package”. 

 

Mr. Dillon reported that the project scope consists of the exterior & interior remodeling and renovation of 

135,968 GSF of existing building facilities and the construction of 91,290 GSF of new building area for a 

total building project area of 227,258± GSF. Additional improvements include the reconstruction of 

athletic fields and perimeter site fencing, new landscaping and the resurfacing of existing parking lots.  

 

On 04/04/2005, the Board approved Skanska USA Building Inc. (“SUB”) for a Construction 

Administration Contract for the Design Phase (CAd) at a fixed fee of $373,100.  The contract was based 

on contract duration of 22 months and Construction Budget of $43,212,000 (PRB #05-72). Total Project 

budget was estimated at $57,824,000 in calendar year 2005.  

 

Public Act 06-158 increased the total funding to $74,286,000. This increase in funding was necessary to 

cover additional costs attributable to increased project scope and complexity and swing space 

requirements that increased estimated Construction Budget by $11,342,000 to $54,554,000 ($240/GSF of 

building area).  Subsequently, in December 2007 the Board approved Contract Amendment #1 (PRB # 

07-332) intended to compensate SUB an additional $148,150 of which $122,950 is allocated to basic CAd 

services and $25,200 of the total fee was for building MEP Commissioning planning/specification 

services to be provided prior to the project construction phase.  

 

In 2008 Public Act 08-199 increased the total project funding to $98,000,000. Furthermore, as part of this 

process DCS cancelled the original construction phase CA contract with SUB and submitted a new 

contract for the firm to provide Owners Representation Services on the project.  This contract was 

intended to replace SUB’s Board approved Construction Administrators Contract with a new Owner’s 

Representative Contract.  As such the contract included a revised scope and project program in addition to 

a new fee schedule.  As part of the revised project delivery method DCS reduced SUB’s fee schedule to 

the new contract amount of $2,298,660. This is the basis for the current Owner’s Representative Contract. 

In addition, this contract increased the construction budget from $67,500,000 to $72,200,000. 

 

The proposed Contract Amendment #1 is intended to compensate SUB for retaining the services of a sub-

consultant to conduct, direct, supervise the purchase, address coordination issues, testing, disposal and 

cleaning of all items identified in the “FF&E Package”.  SUB has contracted with MJC Squared, LLC 

(“MJC”) as the primary consultant to coordinate the FF&E requirements of the project.  The contract and 
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proposal by MJC is segregated into three sections Initial Programming and Planning Services ($77,000), 

Project Administration ($11,000) and FF&E Move Management – 12 Phases ($353,800).   

 

These contract values are based on 3,880 billable hours for the project duration.   The contract also 

includes a $22,366 mark-up for SUB as allowed under the terms and conditions of the contract. As such 

the total contract cost for Amendment #1 is $463,890. 

 

SPRB staff recommended approval of this item for Skanska Building USA to contract with MJC Squared, 

LLC to act as the FF&E consultant at the Eli Whitney Technical High School Project.  The  basic services 

portion of the contract is consistent the average rate of 2.5% to 3.5% for the technical high school and 

college projects that have been converted from CA Services contracts to OR contracts.  In addition, the 

FF&E scope and rates appear to be acceptable based on the established project scope and twelve planned 

project phases. 

 

OTHER BUSINESS 

 

The Board took the following votes in Open Session:  

 

PRB FILE #12-332-A - Mr. Norman moved and Mr. Valengavich seconded a motion to approve PRB 

File #12-332-A. The motion passed unanimously. 

 

PRB FILE #13-001 - Mr. Valengavich moved and Mr. Norman seconded a motion to suspend PRB File 

#13-001, pending receipt of additional information. The motion passed unanimously. 

 

PRB FILE #13-007 - Mr. Norman moved and Mr. Valengavich seconded a motion to approve PRB File 

#13-007. The motion passed unanimously. 

 

The meeting adjourned.  

 

APPROVED: ________________________________ Date: ________  
                         Bruce Josephy, Secretary   


